**GOVERNMENT O F ANDHRA PRADESH**
**ABSTRACT**

PR&RD Dept. – Chittoor District – "CPWS Scheme to Renigunta and other habitations in S rikalahasthi constituency of Chittoor district", Estt. Cost: Rs.3500.00 lakhs – Extension of Agreement time upto 30-9-2017 without liquidated damage s – Accorded – Orders – Issued.

---

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT**

**G.O.RT.No. 346** **Dated: 24-05-2017**

Read the following:-

1. G.O.Rt.No:1369, PR&RD (RWS.II) Dept., dated 24-7-2012
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the CE.II, RWS&S, A.P., Letter.No.AEE2/DEE(Vig )/Renigunta/ 2012-13, dated 21.04.2017

>><<

**ORDER:**

In the circumstances reported by the Chief Engineer-II, RWS&S, A.P., Vijayawada in his letter 3 rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 30-9-2017 without liquidated damages in respect of the work "CPWS Scheme to Renigunta and other habitations in Srikalahasthi constituency of Chittoor district", estimated Cost of Rs.3500.00 lakhs sanctioned under NRDWP-Coverage vide G.O.1st read above.

**2.** The Chief Engineer-II, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

**3.** A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**ANIL CHANDRA PUNETHA**
**SPECIAL CHIEF SECRETARY TO GOVERNMENT,CCLA &**
**PRINCIPAL SECRETARY TO GOVERNMENT(PR&RWS)(I/C)**

To
The Chie f Engine e r-II, RWS &S , AP, Vijayawada.
The Engineer-in-Chie f, A.P., Vijayawada.
Copy to :
OSD to Minister (PR, RD & IT )
P.S to Prl.Secy. (PR&RWS )
The District Collector, Chittoor District.
The Superintending Engineer, RWS &, Chittoor District.
Sf/Sc.

**// FORWARDED BY ORDER //**

**SECTION OFFICER**